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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1. This Modification 26 to Delivery Order 0027 under Requirements Contract DAAE07-00-D-M051 is a unilateral action.

2. The purpose of this modification is to:

   a. revise shipping instructions for four (4) ICVs under CLIN 0001AC DOC REL CD 006.

   b. provide shipping instructions for the vehicles scheduled for delivery in June 2007.

   c. allow for the accelerated delivery of ten (10) Infantry Carrier Vehicles (ICV) at no additional cost to the Government.  The ten

(10) ICVs scheduled for delivery in June 2007 (CLIN 0001AA DOC REL CD 004) may be conditionally accepted under the terms and conditions

established in Modification 24 at an earlier date than reflected in the delivery schedule.  The conditional acceptance of these vehicles

is desired the last week of May 2007.

3. As a result of this Modification 26, the price of Delivery Order 0027 is neither increased nor decreased. Except as specifically

stated above, all other terms and conditions of the Delivery Order remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 0027 ***
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MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          NSN: 2355-01-481-8575

              FSCM: 19207

              PART NR: 12479551

              SECURITY CLASS: Unclassified

0001AA        PRODUCTION QUANTITY                                        130         EA   $ 1,250,441.000  $    162,557,330.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY06 ICV BUY-QTY 151

              PRON: X16GX170X1    PRON AMD: 14    ACRN: AA

              AMS CD: 31107180005

                CLIN ADDED BY THE BASIC ORDER

                CLIN REVISED BY MODIFICATION 01

                CLIN REVISED BY MODIFICATION 04

                CLIN REVISED BY MODIFICATION 12

                CLIN REVISED BY MODIFICATION 18

                CLIN REVISED BY MODIFICATION 26

                The Section H, Table 6, Column G, Infantry Carrier

                Vehicle (ICV) unit price is decreased from $1,424,645

                to $1,250,441 and includes the recurring hardware and

                labor costs associated with the following changes:

                a. DVE Bracket Assembly at a decrease of $51 per

                   vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle:

                   1.  Removal and cap-off of the APU.

                   2.  Deletion of the windshield (each vehicle

                       shall have a windsheild kit overpacked).

                   3.  Deletion of the sand/dust covers - mounting

                       bracket.

                   4.  Deletion of the wheel steps on all but the

                       first axle.

                   5.  Deletion of the driver's ingress handle.

                   6.  Installation of reduced driver wire cutter.

                   7.  Installation of reduced squad leader's wire

                       cutter.

                   8.  Reduce squeal band on brake drums.

                   9.  Lighter weight driver's seat frame.

                   10. Composite engine bulkhead panels.

                   11. Composite transfer case cover.

                   12. Lighter weight steering wheel.

                   13. Composite tire chain box.

                   14. Lighter weight hydraulic filter.

                   15. Delete interior driver's step.

                   16. Change material on water can bracket.

                   17. Lighter weight bumper.

                   18. Composite Engine Bulkhead Panel.
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                d. Add-on-Armor Prep Kit at an increase of $1,869

                   per vehicle.

                e. Common Heater at a decrease of $9 per vehicle.

                f. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $839 per vehicle.

                g. Addition of two (2) Full Function Crew Stations

                   at an increase of $558 per vehicle.

                h. Squad Leader's Grab Handles and Straps at an

                   increase of $763 per vehicle.

                i. Incorporation of Government Furnished Material

                   at a decrease of $479 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                j. Deletion of the RWS Block I,

                   RWS FIR, and RWS Installation into the

                   Stryker Vehicle at a decrease of $159,716.

                k. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                l. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                j. Installation of the FBCB2 Swivel Mount at

                    a decrease of $11 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909536087H170  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          009

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 003         DELETED

                 004               16           31-JUL-2007

                 005               6            31-AUG-2007

                 006               12           30-SEP-2007

                 007               13           31-OCT-2007

                 008               12           30-NOV-2007
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                 009               12           31-DEC-2007

                 010               17           31-JAN-2008

                 011               9            29-FEB-2008

                 012               8            31-MAR-2008

                 013               9            30-APR-2008

                 014               4            31-MAY-2008

              FOB POINT: Origin

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               004  W909537101A006  W91A2N    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0L

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               10           07-JUN-2030

              FOB POINT: Origin

              SHIP TO:

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         STRYKER FIELDING

                         BLDG 3750 BAY DOOR #10

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               005  W909537144A001  W25KYQ    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0L

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               2            07-JUN-2030

              FOB POINT: Origin

              SHIP TO:

              (W25KYQ)   SREW7NX USPFO ACTIVITY PA ARNG

                         BLDG S11 68 UTILITY RD AWCF SSF

                         FT INDIANTOWN GAP

                         ANNVILLE              PA 17003-5003
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                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

 DOC REL CD 004 ______________

                EXCEPTION DATA:

                Vehicles are to be shipped in accordance

                with Security Classification Guide.\~ For

                further guidance contact PM BCT Security

                Keith Whitten, (586) 753-2135.

                SHIP TO:

                FLW Stryker Support Cell

                DODAAC:\~ W91A2N

                Stryker Fielding

                BLDG 3750 Bay Door #10

                Ft. Lewis, WA 98433-5000

                MARK FOR:

                Chris Denchfield,

                Office 253-966-4851/Cell 253-405-1839

                Email:

                \*HYPERLINK "mailto:chris.denchfield@us.army.mil" chris.denchfield@us.army.mil                                                                  ____________________________

                Wanda Whitaker, Office 253-966-3978

                DOC REL CD 005                ______________

                EXCEPTION DATA:

                Vehicles are to be shipped in accordance

                with Security Classification Guide.\~ For

                further guidance contact PM BCT Security

                Keith Whitten, (586) 753-2135.

                SHIP TO:

                Fort Indiantown Gap

                BLDG 1191

                Annville, PA\~ 17003

                MARK FOR:  Mike Volz, Cell: (717) 821-7491

                Email:

                \*HYPERLINK "mailto:michael.john.volz@us.army.mil" michael.john.volz@us.army.mil                                                                   _____________________________

                DODAAC: W25KYQ

                              (End of narrative F001)
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0001AC        PRODUCTION QUANTITY                                        21          EA   $ 1,250,452.000  $     26,259,492.00              ___________________                                                          ______________   __________________

              NOUN: FY06 ICV BUY-QTY 151

              PRON: X16GX170X1    PRON AMD: 14    ACRN: AA

              AMS CD: 31107180005

                CLIN ADDED BY MODIFICATION 24.

                CLIN REVISED BY MODIFICATION 26.

                The Section H, Table 6, Column G, Infantry Carrier

                Vehicle (ICV) unit price is decreased from $1,424,645

                to $1,250,452 and includes the recurring hardware and

                labor costs associated with the following changes:

                a. DVE Bracket Assembly at a decrease of $51 per

                   vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle:

                   1.  Removal and cap-off of the APU.

                   2.  Deletion of the windshield (each vehicle

                       shall have a windsheild kit overpacked).

                   3.  Deletion of the sand/dust covers - mounting

                       bracket.

                   4.  Deletion of the wheel steps on all but the

                       first axle.

                   5.  Deletion of the driver's ingress handle.

                   6.  Installation of reduced driver wire cutter.

                   7.  Installation of reduced squad leader's wire

                       cutter.

                   8.  Reduce squeal band on brake drums.

                   9.  Lighter weight driver's seat frame.

                   10. Composite engine bulkhead panels.

                   11. Composite transfer case cover.

                   12. Lighter weight steering wheel.

                   13. Composite tire chain box.

                   14. Lighter weight hydraulic filter.

                   15. Delete interior driver's step.

                   16. Change material on water can bracket.

                   17. Lighter weight bumper.

                   18. Composite Engine Bulkhead Panel.

                d. Add-on-Armor Prep Kit at an increase of $1,869

                   per vehicle.

                e. Common Heater at a decrease of $9 per vehicle.

                f. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $839 per vehicle.

                g. Addition of two (2) Full Function Crew Stations

                   at an increase of $558 per vehicle.

                h. Squad Leader's Grab Handles and Straps at an

                   increase of $763 per vehicle.
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                i. Incorporation of Government Furnished Material

                   at a decrease of $479 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                j. Deletion of the RWS Block I,

                   RWS FIR, and RWS Installation into the

                   Stryker Vehicle at a decrease of $159,716.

                k. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                l. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W909537101A004  W25KYQ    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0L

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               9            30-APR-2007

              FOB POINT: Origin

              SHIP TO:

              (W25KYQ)   SREW7NX USPFO ACTIVITY PA ARNG

                         BLDG S11 68 UTILITY RD AWCF SSF

                         FT INDIANTOWN GAP

                         ANNVILLE              PA 17003-5003

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               003  W909537101A005  W25KYQ    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0L

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               8            31-MAY-2007

              FOB POINT: Origin

              SHIP TO:

              (W25KYQ)   SREW7NX USPFO ACTIVITY PA ARNG

                         BLDG S11 68 UTILITY RD AWCF SSF
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                         FT INDIANTOWN GAP

                         ANNVILLE              PA 17003-5003

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               006  W909537144A002  W91A2N    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0L

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               4            31-MAY-2007

              FOB POINT: Origin

              SHIP TO:

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         STRYKER FIELDING

                         BLDG 3750 BAY DOOR #10

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

DOC REL CD 006______________

EXCEPTION DATA:

Vehicles are to be shipped in accordance

with Security Classification Guide. For

further guidance contact PM BCT Security

Keith Whitten, (586) 753-2135.

                 SHIP TO:

                 FLW Stryker Support Cell

                 DODAAC:\~ W91A2N

                 Stryker Fielding

                 BLDG 3750 Bay Door #10

                 Ft. Lewis, WA 98433-5000

                 MARK FOR:

                 Chris Denchfield, Office 253-966-4851

                 Cell 253-405-1839

                 Email:

                 \*HYPERLINK "mailto:chris.denchfield@us.army.mil" chris.denchfield@us.army.mil                                                                   ____________________________

                 Wanda Whitaker, Office 253-966-3978

                              (End of narrative F001)
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0300          NSN: 2355-01-481-8572

              FSCM: 19207

              PART NR: 12479552

              SECURITY CLASS: Unclassified

0300AA        PRODUCTION QUANTITY                                        54          EA   $ 1,266,446.000  $     68,388,084.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY06 RV BUY-QTY 75

              PRON: X16GX174X1    PRON AMD: 14    ACRN: AA

              AMS CD: 31107180005

                CLIN ADDED BY THE BASIC ORDER

                CLIN REVISED BY MODIFICATION 01

                CLIN REVISED BY MODIFICATION 12

                CLIN REVISED BY MODIFICATION 13

                CLIN REVISED BY MODIFICATION 24

                CLIN REVISED BY MODIFICATION 18

                CLIN REVISED BY MODIFICATION 26

                The Section H, Table 6, Column G, RV unit price is

                decreased from $1,366,161 to $1,266,446 and includes

                the recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assy at a decrease of $51 per vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Deletion of the RWS and addition of the Cupola

                   at a decrease of $92,459 per vehicle.

                d. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle.

                   1. Removal and cap-off of the APU.

                   2. Deletion of the windshield (each vehicle shall

                      have a windsheild kit overpacked).

                   3. Deletion of the sand/dust covers mounting

                      bracket.

                   4. Deletion of the wheel steps on all but the

                      first axle.

                   5. Deletion of the driver's ingress handle.

                   6. Installation of reduced driver wire cutter.

                   7. Installation of reduced squad leader's wire

                      cutter.

                   8. Reduce squeal band on brake drums.

                   9. Lighter weight driver's seat frame.

                  10. Composite transfer case cover.

                  11. Lighter weight steering wheel.

                  12. Composite tire chain box.

                  13. Lighter weight hydraulic filter.

                  14. Delete interior driver's step.

                  15. Change material on water can bracket.

                  16. Lighter weight bumper.

                  17. Composite Engine Bulkhead Panel.
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                e. Add-on-Armor Prep Kit at an increase of $1,847

                   per vehicle.

                f. Common Heater at a decrease of $9 per vehicle.

                g. Squad Leader's Grab Handle and Strap at an

                   increase of $529.

                h. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $427 per vehicle.

                i. Incorporation of Government Furnished Material

                   at a decrease of $472 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                j. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                k. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                l. RV Standardization at an increase of $7,669

                   per vehicle.

                m. Installation of the FBCB2 Swivel Mount at

                   a decrease of $53 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909536087H174  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          008

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 003         DELETED

                 004               9            31-JUL-2007

                 005               2            31-AUG-2007

                 006               2            30-SEP-2007

                 007               8            31-OCT-2007

                 008               9            30-NOV-2007
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                 009               3            31-DEC-2007

                 010               3            31-JAN-2008

                 011               5            29-FEB-2008

                 012               3            31-MAR-2008

              FOB POINT: Origin

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               004  W909537101A009  W25KYQ    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0M

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               10           30-JUN-2007

              FOB POINT: Origin

              SHIP TO:

              (W25KYQ)   SREW7NX USPFO ACTIVITY PA ARNG

                         BLDG S11 68 UTILITY RD AWCF SSF

                         FT INDIANTOWN GAP

                         ANNVILLE              PA 17003-5003

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

                 DOC REL CD 004                 ______________

                 EXCEPTION DATA:

                 Vehicles are to be shipped in accordance

                 with Security Classification Guide.\~ For

                 further guidance contact PM BCT Security

                 Keith Whitten, (586) 753-2135.

                 SHIP TO:

                 Fort Indiantown Gap

                 BLDG 1191

                 Annville, PA\~ 17003

                 MARK FOR:

                 Mike Volz, Cell: (717) 821-7491

                 Email:

                 \*HYPERLINK "mailto:michael.john.volz@us.army.mil" michael.john.volz@us.army.mil                                                                    _____________________________

                 DODAAC:\~\~ W25KYQ

                              (End of narrative F001)
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0400AC        PRODUCTION QUANTITY                                        19          EA   $ 1,270,416.000  $     24,137,904.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY06 FSV/FUND SWAP

              PRON: X16GX371X1    PRON AMD: 07    ACRN: AA

              AMS CD: 31107180005

                CLIN REVISED BY MODIFICATION 19

                CLIN REVISED BY MODIFICATION 18

                CLIN REVISED BY MODIFICATION 26

                The Section H, Table 6 Column G, FSV unit price is

                decreased from $1,362,738 to $1,270,416 and includes

                the recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assy at a decrease of $51 per vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Deletion of the RWS and additionl of the Cupola

                   at a decrease of $91,507 per vehicle.

                d. Standalone Computer Unit (SCU) at an increase of

                   $1,932 per vehicle.

                e. Fire Support Sensor System (FS3) at an increase

                   of $12,131 per vehicle.

                f. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle.

                    1. Removal and cap-off of the APU.

                    2. Deletion of the windshield (each vehicle

                       shall have a windsheild kit overpacked).

                    3. Deletion of the sand/dust covers mounting

                       bracket.

                    4. Deletion of the wheel steps on all but the

                       first axle.

                    5. Deletion of the driver's ingress handle.

                    6. Installation of reduced driver wire cutter.

                    7. Installation of reduced squad leader's wire

                       cutter.

                    8. Reduce squeal band on brake drums.

                    9. Lighter weight driver's seat frame.

                   10. Composite transfer case cover.

                   11. Lighter weight steering wheel.

                   12. Composite tire chain box.

                   13. Lighter weight hydraulic filter.

                   14. Delete interior driver's step.

                   15. Change material on water can bracket.

                   16. Lighter weight bumper.

                   17. Composite Engine Bulkhead Panel.

                g. Add-on-Armor Prep Kit at an increase of $1,967

                   per vehicle.

                h. Common Heater at a decrease of $9 per vehicle.
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                i. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $205 per vehicle.

                j. Squad Leader's Grab Handles and Straps at an

                   increase of $230 per vehicle.

                k. Incorporation of Government Furnished Material

                   at a decrease of $468 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                l. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                m. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                n. Installation of the FBCB2 Swivel Mount at a

                    decrease of $53 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909537022H371  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          004

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001         DELETED

                 002               3            31-JUL-2007

                 003               9            31-AUG-2007

                 004               6            30-SEP-2007

              FOB POINT: Origin

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W909537101A010  W91A2N    M                2
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                        PROJ CD     BRK BLK PT                        _______     __________

                          I0H

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-JUN-2007

              FOB POINT: Origin

              SHIP TO:

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         STRYKER FIELDING

                         BLDG 3750 BAY DOOR #10

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

                 DOC REL CD 002                 ______________

                 EXCEPTION DATA:

                 Vehicles are to be shipped in accordance

                 with Security Classification Guide.\~ For

                 further guidance contact PM BCT Security

                 Keith Whitten, (586) 753-2135.

                 SHIP TO:

                 FLW Stryker Support Cell

                 DODAAC:\~ W91A2N

                 Stryker Fielding

                 BLDG 3750 Bay Door #10

                 Ft. Lewis, WA 98433-5000

                 MARK FOR:

                 Chris Denchfield, Office 253-966-4851/Cell 253-405-1839

                 Email:

                 \*HYPERLINK "mailto:chris.denchfield@us.army.mil" chris.denchfield@us.army.mil                                                                   ____________________________

                 Wanda Whitaker, Office 253-966-3978

                              (End of narrative F001)

 16 20

DAAE07-00-D-M051/0027 26

GM GDLS DEFENSE GROUP, LLC



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0700          NSN: 2355-01-481-8580

              FSCM: 19207

              PART NR: 12479558

              SECURITY CLASS: Unclassified

0700AA        PRODUCTION QUANTITY                                        19          EA   $ 1,218,110.000  $     23,144,090.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY06 MEV BUY-QTY 27

              PRON: X16GX179X1    PRON AMD: 15    ACRN: AA

              AMS CD: 31107180005

                CLIN ADDED BY THE BASIC ORDER

                CLIN REVISED BY MODIFICATION 01

                CLIN REVISED BY MODIFICATION 12

                CLIN REVISED BY MODIFICATION 24

                CLIN REVISED BY MODIFICATION 18

                CLIN REVISED BY MODIFICATION 26

                The Section H, Table 6, Column G, MEV unit price, is

                increased from $1,197,775 to $1,218,110 and includes

                the MEV recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assembly at a decrease of $51 per

                   vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Addition of an Attendant Seat at an increase

                   of $2,782 per vehicle.

                d. Litter Lift at an increase of $33,030 per

                   vehicle.

                e. Oxygen Bottle Bracket at an increase of

                   $1,427 per vehicle.

                f. Weight Reduction Initiatives at a decrease

                   of $16,461 per vehicle.

                   1.  Removal & cap-off of the APU

                   2.  Deletion of the windshield (each

                       vehicle shall have a windshield

                       kit overpacked)

                   3.  Deletion of the sand dust covers

                       mounting bracket

                   4.  Deletion of the wheel steps on all

                       but the first axle.

                   5.  Deletion of the driver's ingress

                       handle

                   6.  Installation of reduced driver's

                       wire cutter

                   7.  Installation of reduced sqad

                       leader's wire cutter
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                   8.  Reduce squeal band on brake drums

                   9.  Lighter weight driver's seat frame

                   10. Composite transfer case cover

                   11. Lighter weight steering wheel

                   12. Composite tire chain box

                   13. Lighter weight hydraulic filter

                   14. Delete interior driver's step

                   15. Change material on water can bracket

                   16. Lighter weight bumper

                   17. Composite engine bulkhead panel

                g. Deletion of an Attendent Seat at a decrease

                   of $3,586 per vehicle.

                h. IV Hook Assy & Aisle Hand Straps at an

                   increase of $1,074 per vehicle.

                i. Government Directed Changes at an increase

                   of $1,200 per vehicle.

                   1. Medical Cabinet Improvements

                   2. Non-Absorbant Seat Cushions

                   3. Oxygen Bottle Bracket Modification

                   4. Spall Padding

                   5. Litter Lift Arm Padding

                j. Add-on-Armor Prep Kit at an increase

                   of $1,740 per vehicle.

                k. Common Heater at an decrease of $213

                   per vehicle.

                l. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $477 per vehicle.

                m. Squad Leader's Grab Handle and Strap at an

                   increase of $182 per vehicle.

                n. Incorporation of Government Furnished Material

                   at a decrease of $486 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                o. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                p. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                q. Installation of the FBCB2 Swivel Mount at

                     an increase of $2 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

 18 20

DAAE07-00-D-M051/0027 26

GM GDLS DEFENSE GROUP, LLC



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909536087H179  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          00A

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 002         DELETED

                 003               1            31-MAY-2008

                 004               6            30-JUN-2008

                 005               4            31-JUL-2008

              FOB POINT: Origin

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               004  W909537101A013  W25KYQ    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0P

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               8            30-JUN-2007

              FOB POINT: Origin

              SHIP TO:

              (W25KYQ)   SREW7NX USPFO ACTIVITY PA ARNG

                         BLDG S11 68 UTILITY RD AWCF SSF

                         FT INDIANTOWN GAP

                         ANNVILLE              PA 17003-5003

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

                 DOC REL CD 004                 ______________

                 EXCEPTION DATA:

                 Vehicles are to be shipped in accordance

                 with Security Classification Guide.\~ For

                 further guidance contact PM BCT Security

                 Keith Whitten, (586) 753-2135.

                 SHIP TO:

                 Fort Indiantown Gap

                 BLDG 1191

                 Annville, PA\~ 17003

                 MARK FOR:
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                 Mike Volz, Cell:\~(717) 821-7491

                 Email:

                 \*HYPERLINK "mailto:michael.john.volz@us.army.mil" michael.john.volz@us.army.mil                                                                    _____________________________

                 DODAAC:\~\~ W25KYQ

                              (End of narrative F001)
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